
WK 5, January 2011
WK 6, February 2011
WK 7, February 2011
WK 8, February 2011
WK 9, February 2011
WK 10, March 2011
WK 11, March 2011
WK 12, March 2011
WK 13, March 2011
24 25 26 27 28 29 30 31 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26
Online Goals
Create Landing Page for Facebook Page
Design welcome page
1 day ?
Create Graphics for welcome page
1 day ?
Write Code
3h
Download FBML App
Add Code
Test
3h
Create View in a Room Images
Clean up Room Photos
1 day ?
Create template images
1 day ?
create macros for templates
1 day ?
macro artworks into room settings
1 day ?
save and upload to sales sites and in a folder on facebook
1 day ?
Upload Remaining artworks to artfire
2 weeks
Videos
Create YT and Vimeo Accounts
create intro video
1 day ?
Upload
Broadcast
Create exhibition Videos
2 days
Upload
Broadcast
Create Impasto Videos showing texture
2 days
Upload
Broadcast
create series videos
2 days
Upload
Broadcast